

ഭരണഭാഷ-മാതൃഭാഷ

നം.ICDS/A9 - 2927/20

വനിത ശിശു വികസന ഡയറക്ടറേറ്റ്
പുജപ്പുര, തിരുവനന്തപുരം.

തീയതി : 26/02/2020

ഇ-മെയിൽ directorate.wcd@kerala.gov.in

ഫോൺ നമ്പർ 0471-2346534

വനിത ശിശു വികസന ഡയറക്ടർ

എല്ലാ പ്രോഗ്രാം ഓഫീസർമാർക്കും

സർ,

വിഷയം: വനിത ശിശു വികസന വകുപ്പ് - ICDS - അങ്കണവാടി കെട്ടിട നവീകരണം - 2016-17, 2017-18 പുരോഗതി റിപ്പോർട്ട് ആവശ്യപ്പെടുന്നത് സംബന്ധിച്ച്.

- സൂചന: 1) സ.ഉ (സാധാ)നം.525/2016/SWD തീയതി : 15.11.2016.
- 2) സ.ഉ (സാധാ)നം.149/2017/സാനീവ. തീയതി : 15.03.2017.
- 3) സ.ഉ (സാധാ)നം.549/2017/SJD തീയതി : 16.08.2017.
- 4) സ.നീ ഡയറക്ടറുടെ 15.12.17 ലെ ICDS/A7/7530/17 നമ്പർ ഉത്തരവ്.
- 5) വനിതാ ശിശു വികസന ഡയറക്ടറുടെ 18/01/18, 28/03/18 തീയതികളിലെ ICDS/A7/7530/17 നമ്പർ ഉത്തരവുകൾ.
- 6) വനിതാ ശിശു വികസന ഡയറക്ടറുടെ 28/11/2019 ലെ ICDS/A9/7530 നമ്പർ ഉത്തരവ്.

മേൽ സൂചനയിലേക്ക് ശ്രദ്ധ ക്ഷണിക്കുന്നു. വനിതാ ശിശു വികസന വകുപ്പിൻ കീഴിൽ പ്രവർത്തിക്കുന്ന അങ്കണവാടികളെ സാമൂഹ്യ വിഭവകേന്ദ്രങ്ങളാക്കി മാറ്റുന്നതിന്റെ ഭാഗമായി സൂചന (1) പ്രകാരം 1370 അങ്കണവാടികളെയും സൂചന (2) പ്രകാരം 110 അങ്കണവാടികളെയും പൊതുമരാമത്ത് വകുപ്പ് മുഖേന നവീകരിക്കുന്നതിനും സൂചന (3) പ്രകാരം 173 അങ്കണവാടികളെ LSGD മുഖാന്തിരം നവീകരിക്കുന്നതിനും ഭരണാനുമതി ലഭിച്ചിരുന്നു. ടി അങ്കണവാടികളുടെ നവീകരണ പ്രവർത്തികളുടെ പുരോഗതി സംബന്ധിച്ച് കൃത്യമായി വിലയിരുത്തുന്നതിനും ആവശ്യമായ ഇടപെടലുകൾ നടത്തുന്നതിനും ഇവയുടെ നിർമ്മാണപുരോഗതി മാസാമാസം വിലയിരുത്തേണ്ടതുണ്ട്.

ഈ സാഹചര്യത്തിൽ മേൽ സൂചനകൾ പ്രകാരം അങ്കണവാടി നവീകരണത്തിന് അനുമതി നൽകിയ അങ്കണവാടി കെട്ടിടങ്ങളുടെ വിശദാംശം ഇതോടൊപ്പം ഉള്ളടക്കം ചെയ്യുന്നു. എല്ലാ CDPO മാതും ICDS പ്രോജക്ടിലെ നവീകരണ പുരോഗതി റിപ്പോർട്ട് നിശ്ചിത പ്രൊഫോർമയിൽ എല്ലാ മാസവും 5-ാം തീയതിയ്ക്കകം ജില്ലാ പ്രോഗ്രാം ഓഫീസർമാർ ഇവ പരിശോധിച്ച് ക്രോഡീകരിച്ച് ജില്ലാതല ത്രൈമാസ

Proforma - I

ANGANWADI BUILDING UPGRADATION -2016-17

District :				
Scheme	Upgradation of Angnawadi Centres (60% Dept. share&40% LSGD Share)			
Financial Year				
Construction Agency				
No. of Anganwadi Building Sanctioned for Upgradation in the District				
No. of Anganwadi Buildings Completed under this scheme(Department fund 60% and Panchayath fund 40%) (attach the list)				
No. of Anganwadies workin progress (attach the list)				
No. of Anganwadi Buildings not yet Completed				
LIST OF ANGANWADI BUILDING NOT YET STARTED				
SL. NO.	Project	Panchayath/ Municipality	AWC No.	Reason

THIRUVANATHAPURAM					
2016-17					1370
UPGRADATION - PWD- 1 LAKH (60:40)					
G.O.(Rt) No.525/2016/SJAD dated 15/11/2016					
ICDS/A7/30710/13 Dated 20/03/17 &24/10/17					
Sl. No.	Name of Project	Panchayat	AWC.NO.	Status	Remarks
1	Vamanapuram	Vamanapuram	2	Not Started	
2	Vamanapuram	Vamanapuram	3	Not Started	
3	Vamanapuram	Vamanapuram	5	Not Started	
4	Vamanapuram	Vamanapuram	6	Not Started	
5	Vamanapuram	Vamanapuram	7	Not Started	
6	Vamanapuram	Vamanapuram	9	Not Started	Completed with Panchayath Fund
7	Vamanapuram	Vamanapuram	10	Not Started	Completed with Panchayath Fund
8	Vamanapuram	Vamanapuram	11	Not Started	
9	Vamanapuram	Vamanapuram	12	Not Started	
10	Vamanapuram	Vamanapuram	13	Not Started	Completed with Panchayath Fund
11	Vamanapuram	Vamanapuram	14	Not Started	
12	Vamanapuram	Vamanapuram	15	Not Started	
13	Vamanapuram	Vamanapuram	16	Not Started	Completed with Panchayath Fund
14	Vamanapuram	Vamanapuram	18	Not Started	
15	Vamanapuram	Vamanapuram	20	Not Started	Completed with Panchayath Fund
16	Vamanapuram	Vamanapuram	21	Not Started	Completed with Panchayath Fund
17	Vamanapuram	Vamanapuram	23	Not Started	
18	Vamanapuram	Manikkal	73	Not Started	Completed with Panchayath Fund
19	Vamanapuram	Manikkal	74	Not Started	
20	Vamanapuram	Manikkal	76	Not Started	
21	Vamanapuram	Manikkal	77	Not Started	
22	Vamanapuram	Manikkal	79	Not Started	
23	Vamanapuram	Manikkal	80	Not Started	
24	Vamanapuram	Manikkal	82	Not Started	
25	Vamanapuram	Manikkal	83	Not Started	
26	Vamanapuram	Manikkal	84	Not Started	
27	Vamanapuram	Manikkal	85	Not Started	
28	Vamanapuram	Manikkal	86	Not Started	
29	Vamanapuram	Manikkal	87	Not Started	

63	Athiyanoor	Kanjiramkulam	32	Not Started	Completed with Panchayath Fund
64	Athiyanoor	Kanjiramkulam	36	Not Started	Completed with Panchayath Fund
65	Athiyanoor	Kanjiramkulam	41	Not Started	Completed with Panchayath Fund
66	Athiyanoor	Kanjiramkulam	30	Not Started	Completed with Panchayath Fund
67	Athiyanoor	Kanjiramkulam	37	Not Started	Completed with Panchayath Fund
68	Athiyanoor	Kanjiramkulam	38	Not Started	Completed with Panchayath Fund
69	Athiyanoor	Kanjiramkulam	39	Not Started	Completed with Panchayath Fund
70	Athiyanoor	Venganoor	80		Completed with Panchayath Fund
71	Athiyanoor	Venganoor	81		Completed with Panchayath Fund
72	Athiyanoor	Venganoor	84	Completed	
73	Athiyanoor	Venganoor	85	Not Started	Completed with Panchayath Fund
74	Athiyanoor	Venganoor	95	Not Started	Completed with Panchayath Fund
75	Athiyanoor	Venganoor	92	Completed	
76	Athiyanoor	Venganoor	93	Completed	
77	Pothencode	Azhoor	156	Not Started	Completed with Panchayath Fund
78	Pothencode	Azhoor	157	Not Started	Completed with Panchayath Fund
79	Pothencode	Azhoor	160	Not Started	
80	Pothencode	Azhoor	166	Not Started	
81	Pothencode	Azhoor	167	Completed	
82	Pothencode	Azhoor	173	Not Started	Completed with Panchayath Fund

Kollam					
2016-17 G.O.(Rt) No.525/2016/SJAD dated					
SI. No.	ICDS	Panchayat	AWCNo.	STATUS	REMARKS
1	Sasthamkotta Add	Sasthamkotta	5	Not Started	
2	Sasthamkotta Add	Sasthamkotta	12	Not Started	
3	Sasthamkotta Add	West Kallada	32	Not Started	
4	Sasthamkotta Add	West Kallada	34	Not Started	
5	Sasthamkotta Add	West Kallada	37	Not Started	
6	Ithikkara	Chathannoor	44	Not Started	
7	Ithikkara	Kalluvathukkal	70	Not Started	
8	Ithikkara	Poothakkulam	134	Not Started	
9	Sasthamkotta	Sooranadu thekku	81	Not Started	
10	Sasthamkotta	Sooranadu thekku	85	Not Started	
11	Sasthamkotta	Sooranadu thekku	89	Not Started	
12	Sasthamkotta	Sooranadu thekku	90	Not Started	
13	Chittumala	Kundara	1	Not Started	
14	Chittumala	Kundara	2	Not Started	
15	Chittumala	Kundara	3	Not Started	
16	Chittumala	Kundara	5	Not Started	
17	Chittumala	Kundara	6	Not Started	
18	Chittumala	Kundara	10	Not Started	
19	Chittumala	Kundara	12	Not Started	
20	Chittumala	Kundara	15	Not Started	
21	Chittumala	Kundara	17	Not Started	
22	Chittumala	Kundara	68	Not Started	
23	Chittumala	Kundara	71	Not Started	
24	Chittumala	East Kallada	48	Not Started	
25	Chittumala	East Kallada	57	Not Started	
26	Chittumala	East Kallada	59	Not Started	
27	Sasthamkotta	Sooranad south	83	Not Started	

ABSTRACT	
Sanctioned	27
Completed	
LSGD Fund	
transferred to	
Non started	27

68
pls. see by

PATHANAMTHITTA

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.	ICDS	Panchayat	AWC No.	Status	Remarks
1	Parakode Addl	Erath	40	Not Started	
2	Parakode Addl	Erath	43	Not Started	
3	Parakode Addl	Erath	44	Not Started	
4	Konni	Aruvappulam	4	Not Started	
5	Konni	Aruvappulam	5	Not Started	
6	Konni	Thannithode	72	Not Started	
7	Konni	Thannithode	74	Not Started	
8	Konni	Thannithode	75	Not Started	
9	Koipram	Puramattam	28	Not Started	
10	Koipram	Puramattam	30	Not Started	
11	Koipram	Puramattam	31	Not Started	
12	Koipram	Puramattam	32	Not Started	
13	Koipram	Puramattam	33	Completed	
14	Koipram	Puramattam	35	Completed	
15	Koipram	Puramattam	37		included in other scheme
16	Koipram	Puramattam	38		in other scheme
17	Koipram	Ezhumattoor	40	Completed	
18	Koipram	Ezhumattoor	41	Completed with Panchayath fund	
19	Koipram	Ezhumattoor	43	Not Started	
20	Koipram	Ezhumattoor	52	Completed	
21	Koipram	Ezhumattoor	55	Not Started	

50	Konni Addl.	Malayalapuzha	18	Completed	
		Malayalapuzha	19	Completed with Pamchayath fund	
51	Konni Addl.				
52	Konni Addl.	Malayalapuzha	20	Not Started	
		Mylapra	34	Completed with Pamchayath fund	
53	Konni Addl.				
54	Pandalam II	Arammula	37	LSGD fund transferred	
55	Pandalam II	Arammula	46	LSGD fund transferred	
56	Pandalam II	Kulanada	9	LSGD fund transferred	
57	Pandalam II	Kulanada	15	LSGD fund transferred	
58	Pandalam II	Kulanada	13	Not Started	
59	Pandalam II	Mezhveli	(80)76	LSGD fund transferred	
60	Pathanapuram	Pattazhi	78	Not Started	
61	Pathanapuram	Vadakkekara	80	Not Started	
62	Parakotta	Ezhamkulam	4	Not Started	
63	Parakotta	Ezhamkulam	21	Not Started	
64	Parakotta	Ezhamkulam	10	Not Started	
65	Parakotta	Kodumani	82	Not Started	
66	Parakotta	Eanadimangalam	42	Not Started	

ABSTRACT	
Sanctioned	66
Completed	7
Completed with LSGD Fund	7
LSGD fund transferred pwa etc (not started)	5
Non Started	47

LSGD - 30

ALAPPUZHA

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.	ICDS	Panchayat	AWC No.	STATUS	REMARKS
1	Bharanikavu	Bharanikavu	11	Completed with panchayath fund, dept fund not required	
2	Bharanikavu	Bharanikavu	16	need to be construct new bldg.-	
3	Bharanikavu	Chunakkara	32	panchayath fund not deposited	
4	Bharanikavu	Chunakkara	36	panchayath fund not deposited	
5	Bharanikavu	Chunakkara	40	panchayath fund not deposited	
6	Bharanikavu	Chunakkara	47	panchayath fund not deposited	
7	Bharanikavu	Chunakkara	50	panchayath fund not deposited	
8	Bharanikavu	Palamel	75	panchayath fund not deposited	
9	Bharanikavu	Palamel	76	panchayath fund not deposited	
10	Bharanikavu	Palamel	79	panchayath fund not deposited	
11	Bharanikavu	Palamel	82	panchayath fund not deposited	
12	Bharanikavu	Palamel	83	panchayath fund not deposited	
13	Bharanikavu	Palamel	85	panchayath fund not deposited	
14	Bharanikavu	Palamel	97	panchayath fund not deposited	
15	Bharanikavu	Nooranad	61	Not started	
16	Bharanikavu	Nooranad	65	Dept fund ആവശ്യമില്ല ✓	
17	Bharanikavu	Nooranad	66	Dept fund ആവശ്യമില്ല ✓	
18	Bharanikavu	Nooranad	68	Dept fund ആവശ്യമില്ല ✓	
19	Bharanikavu	Nooranad	69	Dept fund ആവശ്യമില്ല ✓	
20	Bharanikavu	Nooranad	72	Dept fund ആവശ്യമില്ല ✓	
21	Bharanikavu	Nooranad	73	Dept fund ആവശ്യമില്ല ✓	
22	Bharanikavu	Nooranad	74	Dept fund ആവശ്യമില്ല ✓	
23	Bharanikavu	Nooranad	159	Dept fund ആവശ്യമില്ല ✓	
24	Bharanikavu	Mavelikara thamarakulam	106	Not Started	
25	Bharanikavu	Mavelikara thamarakulam	120	Not Started	
26	Bharanikavu	Vallikkunnam	127	Completed with Panchayath fund, Dept fund ആവശ്യമില്ല ✓	
27	Bharanikavu	Vallikkunnam	130	Completed with Panchayath fund, Dept fund ആവശ്യമില്ല ✓	
28	Bharanikavu	Vallikkunnam	134	Not Started	
29	Bharanikavu	Vallikkunnam	138	Completed with Panchayath fund, Dept fund ആവശ്യമില്ല ✓	
30	Bharanikavu	Vallikkunnam	140	Not started	
31	Bharanikavu	Vallikkunnam	141	Completed with Panchayath fund, Dept fund ആവശ്യമില്ല ✓	
32	Bharanikavu	Vallikkunnam	144	Not started	
33	Bharanikavu	Vallikkunnam	145	Not started	

67	Pattanakadu	Pattanakadu	153	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
68	Pattanakadu	Pattanakadu	157	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
69	Pattanakadu	Pattanakadu	165	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
70	Pattanakadu	Vayalar	168	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
71	Pattanakadu	Vayalar	188	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	
72	Pattanakadu	Vayalar	184	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
73	Pattanakadu	Vayalar	176	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	
74	Pattanakadu	Vayalar	187	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	
75	Pattanakadu	Vayalar	174	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
76	Pattanakadu	Vayalar	182	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
77	Pattanakadu	Vayalar	166	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
78	Kanjikuzhi	Thanneermukkam	98		
79	Veliyanad	Kavalam	6	Tender	
80	Veliyanad	Kavalam	1	Tender	
81	Veliyanad	Kavalam	9	Tender	
82	Veliyanad	Muttar	56	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
83	Veliyanad	Muttar	57	completed with Panchayath fund Dept Fund ആവശ്യമാണ്.	Govt
84	Chanbakulam	Kainakari	9		
85	Chanbakulam	Thadavadi	111		
86	Chanbakulam	Edatha	109		
87	Haripad	Kumarapuram	69		
88	Haripad	Kumarapuram	72		
89	Haripad	Kumarapuram	80		
90	Haripad	Haripad	87		
91	Haripad	Haripad	102		
92	Haripad	Haripad	20		
93	Haripad	Viyapuram	140	Completed with Panchayath fund	
94	Thaikkattusseri	Perumbalam	83		
95	Thaikkattusseri	Perumbalam	86		
96	Thaikkattusseri	Panavally	50		

KOTTAYAM					
2016-17					
UPGRADATION - PWD- 1 LAKH (60:40)					
G.O.(Rt) No.525/2016/SJAD dated 15/11/2016					
ICDS/A7/30710/13 Dated 20/03/17 &24/10/17					
SL.No.	ICDS	Panchayat	AWC No.	Status	Remarks
1	Kaduthuruthy	Ntheezhoor	93		included in MGNREGA Scheme
2	Kaduthuruthy	Velloor	105	Not started	
3	Kaduthuruthy	Velloor	104	Not started	
4	Kaduthuruthy	Velloor	106	Not started	Roofing completed with panchayath fund but destroyed during flood
5	Kaduthuruthy	Kallara	36	Not started	
6	Kanjirappally	Kuttikkal	107	Completed with LSGD Fund	
7	Kanjirappally	Kuttikkal	114	Not started	
8	Kanjirappally	Kuttikkal	95	Not started	
9	Kanjirappally	Kuttikkal	100	Not started	
10	Vazhoor	Vellavoor	83	Completed with LSGD Fund	

ABSTRACT	
Sanctioned	10
Completed	
Completed with LSGD Fund	2
included in other scheme	1
LSGD Fund transferred to PWD ACCOUNT(NOT STARTED)	
Not Started	7

100/101

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.	ICDS	Panchayat	AWC No	Status	Remarks
1	Adimali	Konnathady	37	Completed with Panchayth fund	Govt.
2	Adimali	Konnathady	40	Completed with Panchayth fund	Govt.
3	Adimali	Konnathady	1	Completed with Panchayth fund	Govt.
4	Adimali	Konnathady	5	Completed with Panchayth fund	Govt.
5	Adimali	Konnathady	25	Completed with Panchayth fund	Govt.
6	Adimali	Konnathady	47	Completed with Panchayth fund	
7	Adimali	Konnathady	8	Completed with Panchayth fund	Govt.
8	Adimali	Konnathady	35	Completed with Panchayth fund	Govt.
9	Adimali	Konnathady	10	Completed with Panchayth fund	
10	Adimali	Konnathady	16	Completed with Panchayth fund	Govt.

24	Adimali	Adimali	56	Completed with Panchayth fund	
25	Adimali	Adimali	57	Completed with Panchayth fund	Govt.
26	Adimali	Adimali	86	Completed with Panchayth fund	
27	Adimali	Adimali	90	Completed with Panchayth fund	Govt.
28	Adimali	Adimali	67	Completed with Panchayth fund	Govt.
29	Adimali	Adimali	72	Completed with Panchayth fund	Govt.
30	Adimali	Adimali	95	Completed with Panchayth fund	Govt.
31	Adimali	Adimali	32(82)	Completed with Panchayth fund	Govt.
32	Adimali	Adimali	70	Completed with Panchayth fund	Govt.
33	Adimali	Adimali	76	Completed with Panchayth fund	Govt.
34	Adimali	Adimali	63	Completed with Panchayth fund	Govt.
35	Adimali	Adimali	62	Completed with Panchayth fund	Govt.

61	Kattappana Adl.	Vandanmed	62	Not Started	
62	Kattappana Adl.	Vandanmed	63	Not Started	
63	Kattappana Adl.	Vandanmed	53	Not Started	
64	Kattappana Adl.	Vandanmed	48	Not Started	
65	Kattappana Adl.	Irattayar	70	Not Started	
66	Kattappana Adl.	Irattayar	74	Not Started	
67	Kattappana Adl.	Irattayar	78	Completed with Panchayth fund	Govt.
68	Kattappana Adl.	Irattayar	87	Not Started	
69	Kattappana Adl.	Irattayar	91	Not Started	
70	Kattappana Adl.	Irattayar	98	Completed with Panchayth fund	Govt.
71	Idukki	Vathikudi	140	Completed with Panchayth fund	Govt.
72	Idukki	Vathikudi	153	Completed with Panchayth fund	Govt.
73	Nedumkandam Adl.	Rajakumari	24	Completed with Panchayth fund	
74	Nedumkandam Adl.	Rajakumari	25	Completed with Panchayth fund	
75	Nedumkandam Adl.	Rajakumari	28	Completed with Panchayth fund	
76	Nedumkandam Adl.	Rajakumari	29	Completed with Panchayth fund	
77	Nedumkandam Adl.	Rajakumari	30	Completed with Panchayth fund	
78	Nedumkandam Adl.	Rajakumari	38	Completed with Panchayth fund	
79	Nedumkandam Adl.	Senapathy	57	Completed with Panchayth fund	

101	Ilamdesam	Karimmanoor	32	Completed with Panchayth fund	Govt.
102	Ilamdesam	Karimmanoor	46	Completed with Panchayth fund	Govt.
103	Ilamdesam	Karimmanoor	47	Completed with Panchayth fund	Govt.
104	Ilamdesam	Karimmanoor	111	Completed with Panchayth fund	Govt.
105	Idukki	Mariyapuram	47	Completed with Panchayth fund	Govt.
106	Idukki	Mariyapuram	21	Completed with Panchayth fund	Govt.
107	Azhutha Addl.	Kumali	9	Not Started	
108	Azhutha Addl.	Kumali	26		
109	Azhutha Addl.	Vandiperiyar	79		
110	Azhutha Addl.	Vandiperiyar	85	Not Started	
111	Azhutha Addl.	Vandiperiyar	96		

41

ABSTRACT	
Sanctioned	111
Duplication	3
Completed	
Completed with LSGD Fund	65 15
transferred to PWD ACCOUNT(NOT STARTED)	2
Not Started	41 31

ERNAKULAM

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.149/2017/SJD dated 15/03/2017

ICDS/A7/30710/13 Dated 20/03/17

Sl. No.	ICDS	Panchayat	AWC No.	STATUS	REMARKS	Dept.Share 60%
1	Kothamangalam	Nellikuzhy	45		Completed by LSGD	
2	Kothamangalam	Nellikuzhy	42		Completed by LSGD	
3	Kothamangalam	Nellikuzhy	33		Completed by LSGD	
4	Kothamangalam	Nellikuzhy	55		Completed by LSGD	
5	Kothamangalam	Nellikuzhy	49		Completed by LSGD	
6	Kothamangalam	Nellikuzhy	64		Completed by LSGD	
7	Kothamangalam	Nellikuzhy	57		Completed by LSGD	
8	Pampakuda	Ramamangam	83		Completed by LSGD	
9	Pampakuda	Ramamangam	81	Not Started		
10	Pampakuda	Ramamangam	73	Not Started		
11	Pampakuda	Ramamangam	82		Completed by LSGD	
12	Pampakuda	Ramamangam	86		Completed by LSGD	
13	Pampakuda	Ramamangam	76		Completed by LSGD	
14	Pampakuda	Ramamangam	80		Completed by LSGD	
15	Pampakuda	Pampakuda	99	Not Started		
16	Pampakuda	Pampakuda	105		Completed by LSGD	

38	Kothamangalam Addl.	Kavalangad	19		Completed by LSGD	Govt.
39	Kothamangalam Addl.	Kavalangad	3	Not Started		
40	Kothamangalam Addl.	Kavalangad	11	Not Started		
41	Kothamangalam Addl.	Kavalangad	22	Not Started		
42	Kothamangalam Addl.	Kavalangad	9	Not Started		
43	Kothamangalam Addl.	Kavalangad	25		Completed by LSGD	Govt.
44	Kothamangalam Addl.	Kavalangad	2		Completed by LSGD	Govt.
45	Kothamangalam Addl.	Kavalangad	4	Not Started		
46	Kothamangalam Addl.	Kavalangad	12		Completed by LSGD	Govt.
47	Kothamangalam Addl.	Kavalangad	8	Not Started		
48	Kothamangalam Addl.	Kavalangad	6	Not Started		
49	Kothamangalam Addl.	Kavalangad	24	Not Started		
50	Kothamangalam Addl.	Kavalangad	13	Not Started		
51	Kothamangalam Addl.	Kavalangad	26		Completed by LSGD	Govt.
52	Kothamangalam	Nellikuzhi	35	Not Started		
53	Kothamangalam	Nellikuzhi	38	Not Started		
54	Kothamangalam	Nellikuzhi	39	Not Started		
55	Kothamangalam	Nellikuzhi	43	Not Started		
56	Kothamangalam	Nellikuzhi	65	Not Started		
57	Kothamangalam	Nellikuzhi	54	Not Started		
58	Kothamangalam	Nellikuzhi	34	Not Started		

80	Koovappady	Perumbavoor Munci.	15	Not Started		
81	Koovappady	Perumbavoor Munci.	16	Not Started		
82	Koovappady	Perumbavoor Munci.	17	Not Started		
83	Koovappady	Perumbavoor Munci.	18	Not Started		
84	Koovappady	Perumbavoor Munci.	19	Not Started		
85	Koovappady	Perumbavoor Munci.	20	Not Started		
86	Koovappady	Perumbavoor Munci.	167	Not Started		
87	Koovappady	Perumbavoor Munci.	169	Not Started		
88	Koovappady	Asamanoor	95	Not Started		
89	Koovappady	Asamanoor	96	Not Started		
90	Koovappady	Asamanoor	97	Not Started		
91	Koovappady	Asamanoor	98	Not Started		
92	Koovappady	Asamanoor	99	Not Started		
93	Koovappady	Asamanoor	100	Not Started		
94	Koovappady	Asamanoor	101	Not Started		
95	Koovappady	Asamanoor	102	Not Started		
96	Koovappady	Asamanoor	103	Not Started		
97	Koovappady	Asamanoor	104	Not Started		
98	Koovappady	Asamanoor	105	Not Started		
99	Koovappady	Asamanoor	106	Not Started		
100	Koovappady	Asamanoor	107	Not Started		

122	Koovappady	Vengoor	94	Completed		
123	Koovappady	Vengoor	163	Completed		
124	Koovappady	Vengoor	143	Not Started		
125	Koovappady	Vengoor	173	Not Started		
126	Kothamangalam Addl.	Kavalangad	30		Completed by LSGD	Govt.
127	Kothamangalam Addl.	Kavalangad	23		Completed by LSGD	Govt.
128	Kothamangalam Addl.	Kavalangad	17		Completed by LSGD	Govt.
129	Kothamangalam Addl.	Kavalangad	18	completed		
130	Kothamangalam Addl.	Kavalangad	1	completed		
131	Kothamangalam Addl.	Kavalangad	5	completed		
132	Kothamangalam Addl.	Varapetty	88	completed		
133	Kothamangalam Addl.	Varapetty	91	completed		
134	Kothamangalam Addl.	Varapetty	93	completed		
135	Kothamangalam Addl.	Varapetty	98	completed		
136	Kothamangalam Addl.	Paingottur	59		Completed by LSGD	Govt.
137	Kothamangalam Addl.	Paingottur	60		Completed by LSGD	Govt.
138	Kothamangalam Addl.	Paingottur	61	Not Started		
139	Kothamangalam Addl.	Paingottur	62	Not Started		
140	Kothamangalam Addl.	Paingottur	63		Completed by LSGD	Govt.
141	Kothamangalam Addl.	Paingottur	64		Completed by LSGD	Govt.
142	Kothamangalam Addl.	Paingottur	65		Completed by LSGD	Govt.

164	Vypin	Edavanakkad	70	Completed		
165	Vypin	Edavanakkad	78	Completed		
166	Vypin	Njarakkal	105	Completed		
167	Vypin	Njarakkal	106	Completed		
168	Vypin	Njarakkal	107	Completed		
169	Vypin	Njarakkal	108	Completed		
170	Vypin	Njarakkal	110	Not Started		
171	Vypin	Njarakkal	118	Not Started		
172	Vypin	Njarakkal	123	Not Started		
173	Vypin	Njarakkal	112	Not Started		
174	Vypin	Njarakkal	115	Not Started		
175	Vypin	Njarakkal	116	Not Started		
176	Vypin	Njarakkal	120	Not Started		
177	Mulamthuruthy	Chottanikkara	8		Completed by LSGD	Govt.
178	Mulamthuruthy	Chottanikkara	13		Completed by LSGD	Govt.
179	Mulamthuruthy	Edakkattuvayal	73	Not Started		
180	Mulamthuruthy	Edakkattuvayal	57	Not Started		
181	Mulamthuruthy	Edakkattuvayal	66	Not Started		
182	Mulamthuruthy	Edakkattuvayal	77	Not Started		
183	Mulamthuruthy	Edakkattuvayal	74	Not Started		
184	Mulamthuruthy	Edakkattuvayal	94		Completed by LSGD	Govt.

THRISUR

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.	ICDS	Panchayath	AWC No.	Status	Remarks
1	Mathilakam	Edathiruthy	18	Not Started	
2	Mathilakam	Mathilakam	64	Not Started	
3	Mathilakam	Kaipamangalam	38	Not Started	
4	Mathilakam	Kaipamangalam	53	Not Started	Panchayath Fund
5	Mathilakam	Kaipamangalam	58	Not Started	Panchayath Fund
6	Mathilakam	Sreenarayanapuram	111	Not Started	Panchayath Fund
7	Mathilakam	Sreenarayanapuram	112	Not Started	
8	Mathilakam	Sreenarayanapuram	124	Not Started	
9	Mathilakam	Sreenarayanapuram	125	Not Started	Panchayath Fund
10	Chovvannur Addl.	Porkulam	69	Not Started	
11	Chovvannur Addl.	Porkulam	76	Not Started	
12	Chovvannur Addl.	Mattathoor	34	Not Started	
13	Kodakara Addl.	Mattathoor	38	Not Started	
14	Kodakara Addl.	Mattathoor	40	Not Started	
15	Kodakara Addl.	Mattathoor	41	Not Started	

36	Kodakara Addl.	Mattathoor	66	Not Started	
37	Kodakara Addl.	Mattathoor	67	Not Started	
38	Kodakara Addl.	Mattathoor	68	Not Started	
39	Kodakara Addl.	Mattathoor	71	Not Started	
40	Kodakara Addl.	Mattathoor	72	Not Started	
41	Kodakara Addl.	Mattathoor	73	Not Started	
42	Kodakara Addl.	Mattathoor	74	Not Started	
43	Kodakara Addl.	Mattathoor	80	Not Started	
44	Kodakara Addl.	Kodakara	1	Not Started	Panchayath Fund
45	Kodakara Addl.	Kodakara	3	Not Started	Panchayath Fund
46	Kodakara Addl.	Kodakara	6	Not Started	
47	Kodakara Addl.	Kodakara	9	Not Started	
48	Kodakara Addl.	Kodakara	11	Not Started	
49	Kodakara Addl.	Kodakara	12	Not Started	
50	Kodakara Addl.	Kodakara	15	Not Started	
51	Kodakara Addl.	Kodakara	16	Not Started	Panchayath Fund
52	Kodakara Addl.	Kodakara	17	Not Started	Panchayath Fund
53	Kodakara Addl.	Kodakara	18	Not Started	Panchayath Fund
54	Kodakara Addl.	Kodakara	19	Not Started	
55	Kodakara Addl.	Kodakara	20	Not Started	Panchayath Fund

76	Kodakara Addl.	Varantharappilli	107	Not Started	
77	Kodakara Addl.	Varantharappilli	108	Not Started	
78	Kodakara Addl.	Varantharappilli	109	Not Started	
79	Kodakara Addl.	Varantharappilli	112	Not Started	
80	Kodakara Addl.	Varantharappilli	113	Not Started	
81	Kodakara Addl.	Varantharappilli	114	Not Started	
82	Kodakara Addl.	Varantharappilli	115	Not Started	
83	Kodakara Addl.	Varantharappilli	116	Not Started	
84	Kodakara Addl.	Varantharappilli	118	Not Started	
85	Kodakara Addl.	Varantharappilli	119	Not Started	
86	Kodakara Addl.	Alakanappanagar	4	Not Started	
87	Kodakara Addl.	Alakanappanagar	7	Not Started	
88	Kodakara Addl.	Alakanappanagar	10	Not Started	
89	Kodakara Addl.	Thrikoor	30	Not Started	
90	Kodakara Addl.	Thrikoor	33	Not Started	
91	Kodakara Addl.	Nenmanikara	52	Not Started	
92	Kodakara Addl.	Nenmanikara	64	Not Started	
93	Kodakara Addl.	Nenmanikara	70	Not Started	
94	Kodakara Addl.	Puthukkad	80	Not Started	
95	Kodakara Addl.	Puthukkad	92	Not Started	

116	Oloorkara Addl.	Olookara -1	36	Not Started	
117	Oloorkara Addl.	Olookara -1	37	Not Started	
118	Oloorkara Addl.	Olookara -1	38	Not Started	
119	Oloorkara Addl.	Olookara -1	39	Not Started	
120	Oloorkara Addl.	Olookara -1	40	Not Started	
121	Oloorkara Addl.	Olookara -1	41	Not Started	
122	Oloorkara Addl.	Olookara -1	42	Not Started	
123	Oloorkara Addl.	Olookara -1	43	Not Started	
124	Oloorkara Addl.	Olookara -1	46	Not Started	
125	Oloorkara Addl.	Olookara -1	48	Not Started	
126	Oloorkara Addl.	Olookara -1	50	Not Started	
127	Oloorkara Addl.	Olookara -II	56	Not Started	
128	Oloorkara Addl.	Olookara -II	57	Not Started	
129	Oloorkara Addl.	Olookara -II	58	Not Started	
130	Oloorkara Addl.	Olookara -II	61	Not Started	
131	Oloorkara Addl.	Olookara -II	64	Not Started	
132	Oloorkara Addl.	Olookara -II	66	Not Started	
133	Oloorkara Addl.	Olookara -II	67	Not Started	
134	Oloorkara Addl.	Olookara -II	68	Not Started	
135	Oloorkara Addl.	Olookara -II	69	Not Started	

156	Oloorokara Addl.	Oloorokara	107	Not Started	
157	Oloorokara Addl.	Oloorokara	108	Not Started	
158	Oloorokara Addl.	Oloorokara	109	Not Started	
159	Oloorokara Addl.	Oloorokara	111	Not Started	
160	Mullasserri	Mullasserri	30	Not Started	completed with P.F
161	Mullasserri	Mullasserri	29	Not Started	

ABSTRACT	
Sanctioned	173 ¹⁷²⁺ 172
Duplication	12
Completed	
Completed with LSGD Fund	14
LSGD Fund transferred to PWD ACCOUNT	
Non Started	147

PALAKKAD

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.	ICDS	Panchayat	AWC No.	Status	Remarks
1	Palakkad Addl	Kongod	43	Completed with LSGD fund	
2	Palakkad Addl	Kongod	62	LSGD fund transferred	
3	Palakkad Addl	Kongod	63	Not Started	
4	Palakkad Addl	Kongod	67	Completed with LSGD fund	
5	Palakkad Addl	Kongod	68	Not Started	
6	Ottappalam Addl	Vallappuzha	94	Completed with LSGD fund	
7	Ottappalam Addl	Vallappuzha	98	Completed with LSGD fund	
8	Ottappalam Addl	Vallappuzha	101	Completed with LSGD fund	
9	Ottappalam Addl	Vallappuzha	102	Completed with LSGD fund	
10	Ottappalam Addl	Vallappuzha	109	Not Started	
11	Ottappalam Addl	Vallappuzha	108	Not Started	

29	Malampuzha	Puthusserri	131	Not Started	
30	Malampuzha	Puthusserri	148	Not Started	
31	Malampuzha	Puthusserri	134	Not Started	
32	Malampuzha	Puthusserri	118	Not Started	
33	Malampuzha	Puthusserri	142	Not Started	
34	Malampuzha	Puthusserri	135	Not Started	
35	Malampuzha	Puthusserri	136	Not Started	
36	Malampuzha	Puthusserri	123	Not Started	
37	Malampuzha	Puthusserri	151	Not Started	
38	Malampuzha	Puthusserri	153	Not Started	
39	Malampuzha	Puthusserri	143	Not Started	

ABSTRACT	
Sanctioned	39
Completed	
Completed with LSGD Fund	20
LSGD Fund transferred to PWD ACCOUNT	1
<i>Non started</i>	<i>18</i>

MALAPPURAM					
2016-17					
UPGRADATION - PWD- 1 LAKH (60:40)					
G.O.(Rt) No.525/2016/SJAD dated 15/11/2016					
ICDS/A7/30710/13 Dated 20/03/17 &24/10/17					
Sl. No.	ICDS	Panchayath	AWCNo.	Status	Remarks
1	Thiroor Addl	Purathoor	38	Completed with LSGD Fund	Govt.
2	Thiroor Addl	Purathoor	52	Completed with LSGD Fund	Govt.
3	Thiroor Addl	Purathoor	49	Completed with LSGD Fund	Govt.
4	Thiroor Addl	Purathoor	55	Completed with LSGD Fund	Govt.
5	Thiroor Addl	Purathoor	47	Completed with LSGD Fund	Govt.
6	Thiroor Addl	Purathoor	42	Completed with LSGD Fund	Govt.
7	Thiroor Addl	Purathoor	59	Completed with LSGD Fund	Govt.
8	Thiroor Addl	Purathoor	46	Completed with LSGD Fund	Govt.
9	Thiroor Addl	Purathoor	60	Completed with LSGD Fund	Govt.
10	Thiroor Addl	Purathoor	64	Completed with LSGD Fund	Govt.
11	Thiroor Addl	Purathoor	40	Completed with LSGD Fund	Govt.
12	Thiroor Addl	Purathoor	56	Completed with LSGD Fund	Govt.
13	Thiroor Addl	Purathoor	61	Completed with LSGD Fund	
14	Thiroor Addl	Purathoor	43	Completed with LSGD Fund	Govt.
15	Malappuram Addl.	Morayoor	30	Panchayath Fund not transferred	
16	Malappuram Addl.	Morayoor	9	Panchayath Fund not transferred	

39	Kondotti	Kondotti	70	Not Started	
40	Kondotti	Kondotti	85	Not Started	
41	Kondotti	Kondotti	82	Not Started	
42	Kondotti	Kondotti	89	Completed with LSGD Fund	
43	Kondotti	Vazhakkadu	121	Completed with LSGD Fund	
44	Kondotti	Vazhakkadu	124	Completed with LSGD Fund	
45	Kondotti	Vazhakkadu	126	Completed with LSGD Fund	
46	Kondotti	Vazhakkadu	127	Completed with LSGD Fund	
47	Kondotti	Vazhakkadu	129	Completed with LSGD Fund	
48	Kondotti	Vazhakkadu	131	Completed with LSGD Fund	
49	Kondotti	Vazhakkadu	132	Completed with LSGD Fund	
50	Kondotti	Vazhakkadu	134	Completed with LSGD Fund	
51	Kondotti	Vazhakkadu	135	Completed with LSGD Fund	
52	Kondotti	Vazhakkadu	136	Completed with LSGD Fund	
53	Kondotti	Vazhakkadu	137	Completed with LSGD Fund	
54	Kondotti	Vazhakkadu	139	Completed with LSGD Fund	
55	Kondotti	Vazhakkadu	140	Completed with LSGD Fund	
56	Kondotti	Vazhakkadu	143	Completed with LSGD Fund	
57	Kondotti	Vazhakkadu	144	Completed with LSGD Fund	
58	Kondotti	Vazhakkadu	145	Completed with LSGD Fund	
59	Kondotti	Vazhakkadu	147	Completed with LSGD Fund	
60	Kondotti	Vazhakkadu	148	Completed with LSGD Fund	

82	Ponnani	Ponnani Municipality	40	Completed with LSGD Fund	
83	Ponnani	Ponnani Municipality	80	Work in PROGRESS With LSGD FUND	
84	Vengara	AR Nagar	85	Not Started	
85	Vengara	AR Nagar	96	Not Started	
86	Vengara	AR Nagar	99	Completed with LSGD Fund	
87	Vengara	AR Nagar	107	Completed with LSGD Fund	
88	Vengara	Kannamangalam	41	Completed with LSGD Fund	
89	Vengara	Kannamangalam	42	Completed with LSGD Fund	
90	Vengara	Kannamangalam	58	Not Started	
91	Vengara	Kannamangalam	67	Not Started	
92	Kalikavu adl	Edappatta	80	Not Started	Panchayath fund not transferred
93	Kalikavu adl	Edappatta	81	Completed with LSGD Fund	Govt.
94	Kalikavu adl	Edappatta	83	Not Started	Panchayath fund not transferred
95	Kalikavu adl	Edappatta	84	Completed with LSGD Fund	Govt.
96	Kalikavu adl	Edappatta	74	Not Started	Panchayath fund not transferred
97	Areekode adl	Pulpatta	81	Not Started	Panchayath fund not transferred
98	Areekode adl	Pulpatta	86	Not Started	Panchayath fund not transferred
99	Areekode adl	Pulpatta	110	Not Started	Panchayath fund not transferred
100	Kuttippuram adl	Marakkara	55	Not Started	
101	Kuttippuram adl	Marakkara	63	Not Started	New Bldg.

124	Kuttippuram adl	Marakkara	49	Completed with LSGD Fund	
125	Kuttipuram Addl.	Anavanadu	87	Completed with LSGD Fund	Govt.
126	Kuttipuram Addl.	Marakkara	52	Work in PROGRESS With LSGD FUnd	

ABSTRACT	
Sanctioned	126
Completed	
Completed with LSGD Fund	91 ✓
Work in progress with LSGD	15 ✓
LSGD Fund transferred to PWD ACCOUNT	
Non Started	20 ✓

KOZHOKODE

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.	ICDS	Panchayat	AWC No.	STATUS	Remarks
1	Vadakara	Azhiyoor	66	Not Started	
2	Vadakara	Onjyim	41	Not Started	
3	Vadakara	Eramala	99	Not Started	
4	Melody	Thurayoor	14	Not Started	
5	Melody	Thurayoor	17	Not Started	
6	Melody	Thurayoor	20	Not Started	
7	Melody	Thurayoor	18	Not Started	
8	Melody	Thurayoor	13	Not Started	
9	Melody	Thurayoor	16	Not Started	
10	Melody	Thurayoor	21	Not Started	
11	Melody	Thurayoor	120	Not Started	
12	Melody	Meppayoor	104	Not Started	
13	Melody	Meppayoor	94	Not Started	
14	Melody	Meppayoor	96	Not Started	
15	Melody	Meppayoor	97	Not Started	
16	Melody	Meppayoor	98	Not Started	
17	Melody	Meppayoor	99	Not Started	
18	Melody	Meppayoor	100	Not Started	
19	Melody	Meppayoor	101	Not Started	
20	Thodanoor	Maniyoor	48	Not Started	
21	Thodanoor	Villyapally	116	Not Started	
22	Thodanoor	Villyapally	90	Not Started	

51	Perambra	Koothalli	99	Not Started	
52	Vadakara	Vadakara Municipality	13	Not Started	
53	Vadakara Urban	Vadakara Municipality	7	Not Started	
54	Vadakara Urban	Vadakara Municipality	21	Not Started	
55	Vadakara Urban	Vadakara Municipality	43	Not Started	
56	Vadakara Urban	Vadakara Municipality	49	Not Started	
57	Vadakara Urban	Vadakara Municipality	58	Not Started	
58	Vadakara Urban	Vadakara Municipality	59	Not Started	
59	Kundamangalam	Kundamangalam	139	Completed with LSGD FUND	
60	Kundamangalam	Kundamangalam	142	Completed with LSGD FUND	
61	Kundamangalam	Kundamangalam	143	Completed with LSGD FUND	
62	Kundamangalam	Kundamangalam	147	Completed with LSGD FUND	
63	Kundamangalam	Kundamangalam	149	Completed with LSGD FUND	
64	Kundamangalam	Kundamangalam	153	Completed with LSGD FUND	
65	Kundamangalam	Kundamangalam	154	Completed with LSGD FUND	
66	Kundamangalam	Kundamangalam	155	Completed with LSGD FUND	
67	Kundamangalam	Kundamangalam	156	Completed with LSGD FUND	
68	Kundamangalam	Kundamangalam	157	Completed with LSGD FUND	
69	Kundamangalam	Kundamangalam	160	Completed with LSGD FUND	
70	Kundamangalam	Kundamangalam	162	Completed with LSGD FUND	
71	Kundamangalam	Kundamangalam	164	Completed with LSGD FUND	
72	Kundamangalam	Kundamangalam	165	Completed with LSGD FUND	
73	Kundamangalam	Kundamangalam	167	Not Started	

102	Kundamangalam	Peruvayil	21	Not Started	
103	Kundamangalam	Peruvayil	14	Not Started	
104	Kundamangalam	Peruvayil	9	Not Started	
105	Kundamangalam	Peruvayil	10	Not Started	
106	Kundamangalam	Peruvayil	19	Not Started	
107	Kundamangalam	Peruvayil	23	Not Started	
108	Kundamangalam	Peruvayil	30	Not Started	
109	Kundamangalam	Peruvayil	31	Not Started	
110	Kundamangalam	Peruvayil	32	Not Started	
111	Kundamangalam	Peruvayil	37	Not Started	
112	Kundamangalam	Peruvayil	40	Not Started	
113	Kundamangalam Addl.	Mavoor	1	Not Started	
114	Kundamangalam Addl.	Mavoor	2	Not Started	
115	Kundamangalam Addl.	Mavoor	8	Not Started	
116	Kundamangalam Addl.	Mavoor	11	Not Started	
117	Kundamangalam Addl.	Mavoor	12	Not Started	
118	Kundamangalam Addl.	Mavoor	17	Not Started	
119	Kundamangalam Addl.	Mavoor	19	Not Started	
120	Kundamangalam Addl.	Mavoor	22	Not Started	
121	Kundamangalam Addl.	Mavoor	25	Not Started	
122	Kundamangalam Addl.	Mavoor	26	Not Started	
123	Kundamangalam Addl.	Mavoor	29	Not Started	
124	Balussery	Balussery	9	Not Started	
125	Balussery	Balussery	11	Not Started	
126	Balussery	Balussery	13	Not Started	
127	Balussery	Balussery	14	Not Started	
128	Balussery	Balussery	15	Not Started	
129	Balussery	Balussery	16	Not Started	

158	Kundamangalam Addl.	Karassery	80	Not Started	
159	Kundamangalam Addl.	Karassery	81	Not Started	
160	Kundamangalam Addl.	Karassery	82	Not Started	
161	Kundamangalam Addl.	Karassery	71	Not Started	
162	Kundamangalam Addl.	Karassery	72	Not Started	
163	Vatakara Urban	Vatakara Munci.	13	Not Started	

ABSTRACT	
Sanctioned	163
Completed	
Completed with LSGD Fund	32
LSGD Fund transferred to PWD ACCOUNT	
Non Started	131

WAYANAD**2016-17****UPGRADATION - PWD- 1 LAKH (60:40)****G.O.(Rt) No.525/2016/SJAD dated 15/11/2016****ICDS/A7/30710/13 Dated 20/03/17 &24/10/17**

Sl. No.	ICDS	Panchayath	AWC No.	STATUS	REMARKS
1	Panamaram	Panamaram	1	Not Started	
2	Panamaram	Panamaram	2	Not Started	
3	Panamaram	Panamaram	6	Not Started	
4	Panamaram	Panamaram	7	Not Started	
5	Panamaram	Panamaram	9	Not Started	
6	Panamaram	Panamaram	15	Not Started	
7	Panamaram	Panamaram	20	Not Started	
8	Panamaram	Panamaram	21	Not Started	
9	Panamaram	Panamaram	26	Not Started	
10	Panamaram	Panamaram	28	Not Started	
11	Panamaram	Panamaram	29	Not Started	
12	Panamaram	Panamaram	33	Not Started	
13	Panamaram	Panamaram	39	Completed	
14	Panamaram	Kaniyampatta	42	Not Started	
15	Panamaram	Kaniyampatta	43	Not Started	

37	Panamaram Addl	Pulpally	53	Not Started	
38	Panamaram Addl	Pulpally	55	Not Started	
39	Panamaram Addl	Pulpally	56	Completed	
40	Panamaram Addl	Pulpally	58	Completed	
41	Panamaram Addl	Poothadi	66	Not Started	
42	Panamaram Addl	Poothadi	63	Not Started	
43	Panamaram Addl	Poothadi	91	Not Started	
44	Panamaram Addl	Poothadi	95	Not Started	
45	Panamaram Addl	Poothadi	93	Not Started	
46	Panamaram Addl	Poothadi	59	Not Started	
47	Panamaram Addl	Poothadi	89	Not Started	
48	Panamaram Addl	Poothadi	92	Not Started	
49	Panamaram Addl	Poothadi	70	Not Started	
50	Panamaram Addl	Poothadi	76	Not Started	
51	Kalpatta Addl.	Mupainadu	1	Not Started	
52	Kalpatta Addl.	Mupainadu	5	Not Started	
53	Kalpatta Addl.	Mupainadu	8	Not Started	
54	Kalpatta Addl.	Mupainadu	13	Not Started	
55	Kalpatta Addl.	Meppady	24	Completed	
56	Kalpatta Addl.	Meppady	34	Completed	
57	Kalpatta Addl.	Meppady	39	Not Started	

73	Mananthavadi	Mananthavadi	24	Not Started	
74	Mananthavadi	Mananthavadi	9	Not Started	

ABSTRACT	
Sanctioned	74
Completed	9
Completed with LSGD Fund	④ 25
LSGD Fund transferred to PWD ACCOUNT	
Non Started	⑥ 48

25

49

KANNUR

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 &24/10/17

Sl. No.	ICDS	Panchayat	AWC No.	Status	Remarks
1	Payyanoor	Karivalloor Peralam	5	Non Started	
2	Payyanoor	Karivalloor Peralam	7	Non Started	
3	Payyanoor	Karivalloor Peralam	10	Non Started	
4	Payyanoor	Karivalloor Peralam	2	Non Started	
5	Payyanoor	Karivalloor Peralam	9	Non Started	
6	Payyanoor	Karivalloor Peralam	8	Non Started	
7	Payyanoor	Karivalloor Peralam	14	Non Started	
8	Payyanoor	Karivalloor Peralam	15	Non Started	
9	Payyanoor	Karivalloor Peralam	19	Non Started	
10	Payyanoor	Karivalloor Peralam	11	Non Started	
11	Payyanoor Addl.	Kankole Alappadamba	110	completed with Panchayath fund	

27	Payyanoor Addl.	Eramamkuttour	85	Non Started	
28	Payyanoor Addl.	Eramamkuttour	88	completed with Panchayath fund	
29	Payyanoor Addl.	Eramamkuttour	91	completed with Panchayath fund	
30	Payyanoor Addl.	Eramamkuttour	106	completed with Panchayath fund	
31	Irikkoor Addl.	Irikkoor	63	Estimate Prepared	
32	Irikkoor Addl.	Irikkoor	65	Estimate Prepared	
33	Irikkoor Addl.	Irikkoor	66	Estimate Prepared	
34	Irikkoor Addl.	Irikkoor	68	Estimate Prepared	
35	Irikkoor Addl.	Irikkoor	69	Estimate Prepared	
36	Irikkoor Addl.	Irikkoor	71	Estimate Prepared	
37	Irikkoor Addl.	Irikkoor	72	Estimate Prepared	
38	Irikkoor Addl.	Irikkoor	73	Estimate Prepared	
39	Irikkoor Addl.	Irikkoor	74	Estimate Prepared	
40	Irikkoor Addl.	Irikkoor	(75)67	Estimate Prepared	
41	Panoor	Panoor Municipa	58	Not started	
42	Panoor	Panoor Municipa	59	Not started	
43	Panoor	Panoor Municipa	60	Not started	

61	Kallaserri Addl	Mattool	73	Not started	
62	Kallaserri Addl	Mattool	74	Not started	
63	Kallaserri Addl	Mattool	75	Not started	
64	Kallaserri Addl	Mattool	76	Not started	

ABSTRACT	
Sanctioned	64
Completed	
Completed with LSGD Fund	16
LSGD Fund transferred to PWD	
Non Started	48

~~2016-17~~ Kasargod

2016-17

UPGRADATION - PWD- 1 LAKH (60:40)

G.O.(Rt) No.525/2016/SJAD dated 15/11/2016

ICDS/A7/30710/13 Dated 20/03/17 & 24/10/17

Sl. No.	ICDS	Panchayath	No. of Anganwadi	Status	Remarks
1	Karadukka	Bedadukka	50	Not started	
2	Karadukka	Bedadukka	61	Not started	
3	Karadukka	Bedadukka	69(70)	Not started	
4	Karadukka	Kuttikkol	78	Not started	
5	Karadukka	Kuttikkol	86	Not started	
6	Karadukka	Kuttikkol	97	Not started	
7	Karadukka	Kuttikkol	94	Not started	
8	Karadukka	Kuttikkol	82	Not started	
9	Kasargod	Kumbala	2	Not started	
10	Kasargod	Kumbala	6	Not started	
11	Kasargod	Kumbala	7	Not started	
12	Kasargod	Kumbala	8	Not started	
13	Kasargod	Kumbala	10	Not started	
14	Kasargod	Kumbala	11	Not started	
15	Kasargod	Kumbala	13	Not started	
16	Kasargod	Kumbala	14	Not started	
17	Kasargod	Kumbala	15	Not started	
18	Kasargod	Kumbala	21	Not started	
19	Kasargod	Kumbala	23	Not started	
20	Kasargod	Mogale	63	Not started	
21	Kasargod	Mogale	44	Not started	
22	Kasargod	Mathoor	81	Not started	
23	Kasargod	Mathoor	82	Not started	
24	Kasargod	Kasargod Municipality	90	Not started	
25	Nileswaram Addl.	Thrikaripur	(19)43	Not started	19 Constructed with LSGD fund
26	Nileswaram Addl.	Thrikaripur	(23)47	Not started	23 Constructed with LSGD fund

65	Kasaragod Addl.	Chengala	136	Not started	
66	Kasaragod Addl.	Chengala	137	Not started	
67	Kasaragod Addl.	Chengala	140	Not started	
68	Kasaragod Addl.	Chengala	141	Not started	
69	Kasaragod Addl.	Chengala	142	Not started	
70	Kasaragod Addl.	Chengala	101	Not started	
71	Kasaragod Addl.	Chengala	133	Not started	
72	Kasaragod Addl.	Chengala	135	Not started	
73	Kasaragod Addl.	Chengala	138	Not started	
74	Kasaragod Addl.	Chengala	139	Not started	
75	Kasaragod Addl.	Chengala	96	Not started	
76	Kasaragod Addl.	Chengala	97	Not started	
77	Kasaragod Addl.	Chengala	109	Not started	
78	Kasaragod Addl.	Chengala	122	Not started	
79	Kasaragod Addl.	Chengala	131	Not started	
80	Manjeswaram	Manjeswaram	3	Not started	
81	Manjeswaram	Manjeswaram	21	Not started	
82	Manjeswaram	Mincha	71	Not started	
83	Manjeswaram	Mincha	77	Not started	
84	Manjeswaram	Vokkadi	42	Not started	
85	Manjeswaram	Paivalike	120	Not started	
86	Karadukka Addl	Muliyur	31	Not started	
87	Karadukka Addl	Muliyur	3	Not started	
88	Karadukka Addl	Muliyur	33	Not started	
89	Karadukka Addl	Muliyur	4	Not started	
90	Karadukka Addl	Muliyur	24	Not started	
91	Karadukka Addl	Muliyur	12	Not started	
92	Karadukka Addl	Muliyur	14	Not started	
93	Karadukka Addl	Muliyur	30	Not started	
94	Karadukka Addl	Muliyur	9	Not started	
95	Kanhangadu	Ajanoor	31	Not started , LSGD fund deposited	
96	Kanhangadu	Ajanoor	38	Not started , LSGD fund deposited	
97	Kanhangadu	Ajanoor	65	Not started , LSGD fund deposited	
98	Kanhangadu	Madikai	6	Not started , LSGD fund deposited	
99	Kanhangadu	Madikai	7	Not started , LSGD fund deposited	

Proforma - II

ANGANWADI BUILDING UPGRADATION

District	
Scheme:	Upgradation with Dept Share(1 lakh)
Financial Year	2016-17
Construction Agency	PWD
No. of Anganwadi Building Sanctioned in the district	
No. of Buildings Completed (attach the list)	
No. of Anganwadi Building Work in Progress (attach the list)	
No. of Anganwadi Building not yet started	

LIST OF ANGANWADIES NOT YET STARTED

SL.NO.	PROJECT	PANCHAYATH/ MUNICIPALITY/ CORPORATION	AWC NO.	REASON

LIST OF 250 AW's

61	Tvpm.	Aryanad	Aryanad	33		
62	Tvpm.	Aryanad	Tholikkode	60		
63	Tvpm.	Aryanad	Tholikkode	67		
64	Tvpm.	Aryanad	Tholikkode	70		
65	Tvpm.	Aryanad	Tholikkode	71		
66	Tvpm.	Aryanad	Tholikkode	74		
67	Tvpm.	Nedumangad Addl	Karakulam	36		
68	Tvpm.	Nedumangad Addl	Karakulam	37		
69	Tvpm.	Nedumangad Addl	Karakulam	40		
70	Tvpm.	Nedumangad Addl	Karakulam	59		
71	Tvpm.	Nedumangad Addl	Karakulam	57		
72	Tvpm.	Nedumangad Addl	Karakulam	58		
73	Tvpm.	Nedumangad Addl	Karakulam	62		
74	Tvpm.	Vellanad Addl	Uzhamalakkal	35		
75	Tvpm.	Vellanad Addl	Uzhamalakkal	43		
76	Tvpm.	Vellanad Addl	Uzhamalakkal	45		
77	Tvpm.	Vellanad Addl	Uzhamalakkal	46		
78	Tvpm.	Vellanad Addl	Uzhamalakkal	48		
79	PEED	Palakkad Adl.	Keralaserri	92		
80	PEED	Palakkad Adl.	Keralaserri	127		
81		mangad	Anad	12		

82	KLM	Punaloor Urban	Punaloor Munci	1		
83	KLM	Punaloor Urban	Punaloor Munci	4		
84	KLM	Punaloor Urban	Punaloor Munci	18		
85	KLM	Punaloor Urban	Punaloor Munci	26		
86	KLM	Punaloor Urban	Punaloor Munci	55		
87	KLM	Punaloor Urban	Punaloor Munci	62		
88	KLM	Punaloor Urban	Punaloor Munci	68		
89	KLM	Anchalumoodu	Perinad	3		
90	KLM	Anchalumoodu	Perinad	11		
91	KLM	Anchalumoodu	Perinad	15		
92	KLM	Anchalumoodu	Perinad	16		
93	KLM	Anchalumoodu	Perinad	21		
94	KLM	Anchalumoodu	Perinad	27		
95	KLM	Vettikkavala Addl	Kulakkada	36		
96	KLM	Vettikkavala Addl	Kulakkada	33		
97	KLM	Vettikkavala Addl	Kulakkada	38		
98	KLM	Vettikkavala Addl	Kulakkada	56		
99	KLM	Vettikkavala Addl	Kulakkada	57		
100	KLM	Vettikkavala Addl	Kulakkada	32		
101	KLM	Vettikkavala Addl	Kulakkada	49		
102	KLM	Vettikkavala Addl	Kulakkada	47		

103	KLM	Vettikkavala Addl	Kulakkada	62		
104	KLM	Vettikkavala Addl	Kulakkada	43		
105	KLM	Vettikkavala Addl	Kulakkada	35		
106	KLM	Vettikkavala Addl	Kulakkada	29		
107	KLM	Vettikkavala Addl	Kulakkada	27		
108	KLM	Vettikkavala Addl	Kulakkada	25		
109	KLM	Vettikkavala Addl	Kulakkada	16		
110	KLM	Vettikkavala Addl	Kulakkada	15		
111	KLM	Vettikkavala Addl	Kulakkada	7		
112	KLM	Vettikkavala Addl	Kulakkada	3		
113	KLM	Vettikkavala Addl	Mailam	20		
114	KLM	Vettikkavala Addl	Mailam	22		
115	KLM	Vettikkavala Addl	Mailam	24		
116	KLM	Vettikkavala Addl	Mailam	5		
117	KLM	Vettikkavala Addl	Mailam	4		
118	FIM	Vettikkavala Addl	Mailam	17		
119	FIM	Vettikkavala Addl	Mailam	23		
120	FIM	Vettikkavala Addl	Mailam	18		
121	FIM	Vettikkavala Addl	Pavithreswaram	84		
122	FIM	Vettikkavala Addl	Pavithreswaram	91		
123	FIM	Vettikkavala Addl	Pavithreswaram	96		

124	KLM	Vettikkavala Addl	Pavithreswaram	98		
125	KLM	Vettikkavala Addl	Pavithreswaram	74		
126	KLM	Vettikkavala Addl	Pavithreswaram	87		
127	KLM	Vettikkavala Addl	Pavithreswaram	81		
128	KLM	Vettikkavala Addl	Pavithreswaram	72		
129	KLM	Vettikkavala Addl	Pavithreswaram	85		
130	KLM	Anchalumoodu	Thrikkaruva	58		
131	KLM	Anchalumoodu	Thrikkaruva	60		
132	KLM	Anchalumoodu	Thrikkaruva	61		
133	KLM	Anchalumoodu	Thrikkaruva	62		
134	KLM	Anchalumoodu	Thrikkaruva	63		
135	KLM	Anchalumoodu	Thrikkaruva	64		

O. 11/7530/17 dt 28/11/12

ANGANWADI BUILDING UPGRADATION

138
39
175

Sl No.	District	ICDS Project	Panchayath	AW CNo.
1				60
2				61
3				63
4				65
5				66
6				72
7				74
8				75
9				76
10				77
11				158
12				160
13			Chennamangalam	41
14				45
15				49
16				54
17			Kottuvally	55
18				57
19				58
20				112
21				156
22				98
23				99
24				100
25				126
26			Ezhikkara	173
27				97
28				95
29				96
30	Thalassery	Thrithala	Thirumittakode	36

included in 1980

31	Kozhikkode	Thodannoor	Thiruvallur	4
32	Wayanad	Sulthan Bethery	Noolpuzha	28
33				21
34				12
35				25
36				30
37				32
38	Kollam	Anchal Adl	Eroor.	85

Proforma - III

ANGANWADI BUILDING UPGRADATION

District				
Scheme:		Upgradation with Dept Share(1 lakh)		
Financial Year		2017-18		
Construction Agency		PWD		
No. of Anganwadi Building Sanctioned in the district				
No. of Buildings Completed with Centre No.				
List of Anganwadies work in progress				
No. of Anganwadi Building not yet started				
LIST OF ANGANWADIES NOT YET STARTED				
SL.NO.	PROJECT	PANCHAYATH/ MUNICIPALITY/ CORPORATION	AWC NO.	REASON

LIST OF 110 AWC'S

THIRUVANANTHAPURAM					
2016-17					
UPGRADATION of 110 AWC'S					
AGENCY- PWD					
Head of Account -4235-02-102-90(P)					
Unit Cost- 1 LAKH					
G.O.(Rt)No.525/2016/SJD Dt.15/11/2016					
ICDS/A7/3187/16 dt.23/11/2016					
Sl.No	I CDS	Panchayath	AWCNo.	status	Remarks
1	Vellanad Addl	Uzhamalakkal	34	Not started	
2	Vellanad Addl	Uzhamalakkal	38	Not started	
3	Vellanad Addl	Uzhamalakkal	40	Not started	
4	Vellanad Addl	Uzhamalakkal	41	Not started	
5	Vellanad Addl	Uzhamalakkal	42	Not started	
6	Vellanad	Kuttichal	122	Completed	
7	Vellanad	Kuttichal	110	Not started	
8	Vellanad	Kuttichal	113	Completed	
9	Vellanad	Kuttichal	125	Not started	
10	Vellanad	Kuttichal	119	Completed	
11	Vellanad	Kuttichal	115	Not started	
12	Vellanad	Kuttichal	117	Not started	
13	Kilimanoor	Kilimanoor	81	Not started	
14	Kilimanoor	Kilimanoor	74	Not started	
15	Kilimanoor	Kilimanoor	76	Not started	
16	Kilimanoor	Kilimanoor	62	Not started	
17	Kilimanoor	Kilimanoor	67	Not started	
18	Kilimanoor	Kilimanoor	66	Not started	
19	Kilimanoor	Kilimanoor	75	Not started	
20	Kilimanoor	Kilimanoor	71	Not started	
21	Kilimanoor	Kilimanoor	63	Not started	
22	Kilimanoor	Kilimanoor	61	Not started	
23	Kilimanoor	Kilimanoor	65	Not started	
24	Kilimanoor	Kilimanoor	64	Not started	
25	Nedumangad Additional	Vembayam	1	Not started	
26	Nedumangad Additional	Vembayam	3	Not started	
27	Nedumangad Additional	Vembayam	7	Not started	

ALAPPUZHA					
2016-17					
UPGRADATION					
AGENCY- PWD					
Head of Account -4235-02-102-90(P)					
Unit Cost- 1 LAKH					
G.O.(Rt)No.525/2016/SJD Dt.15/11/2016					
ICDS/A7/3187/16 dt.23/11/2016					
Sl.No	I CDS	Panchayath	AWCNo.	Present status	Remarks
1	Kanjikuzhy	Kanjikuzhy	31	Not started	
2	Kanjikuzhy	Kanjikuzhy	35	Not started	
3	Kanjikuzhy	Kanjikuzhy	38	Not started	
4	Kanjikuzhy	Kanjikuzhy	42	Not started	
5	Kanjikuzhy	Kanjikuzhy	47	Not started	
6	Harippad	Viyupuram	139	Completed	
7	Harippad	Viyupuram	145	Completed	
		Madikkara			
8	Bharanikkavu	Thamarakkulam	107	Not started	
9	Kanjikuzhy	Mararikkulam	8	Not started	
10	Kanjikuzhy	Mararikkulam	10	Not started	

ABSTRACT	
Sanctioned	10
Completed	2
Completed with LSGD Fund	
Non Started	8

ERNAKULAM				
2016-17				
UPGRADATION				
AGENCY- PWD				
Head of Account -4235-02-102-90(P)				
Unit Cost- 1 LAKH				
G.O.(Rt)No.525/2016/SJD Dt.15/11/2016				
ICDS/A7/3187/16 dt.23/11/2016				
Sl.No	I CDS	Panchayath	AWCNo.	Present status
1	Kothamangalam	Nellikuzhy	45	Completed
2	Kothamangalam	Nellikuzhy	42	Completed
3	Kothamangalam	Nellikuzhy	33	Completed
4	Kothamangalam	Nellikuzhy	55	Completed
5	Kothamangalam	Nellikuzhy	49	Completed
6	Kothamangalam	Kuttambuzha	111	Completed
7	Kothamangalam	Kuttambuzha	119	Completed
8	Kothamangalam	Nellikuzhy	64	Completed

ABSTRACT	
Sanctioned	8
Completed	8
Completed with LSGD Fund	
Non Started	

THRISSUR
2016-17
UPGRADATION
AGENCY- PWD
Head of Account -4235-02-102-90(P)
Unit Cost- 1 LAKH
G.O.(Rt)No.525/2016/SJD Dt.15/11/2016
ICDS/A7/3187/16 dt.23/11/2016

Sl.No	ICDS	Panchayath	AWCNo.	Present status	Remarks
1	Kodakara (Addl)	Mattathoor	49	Completed	
2	Kodakara (Addl)	Mattathoor	57	Completed	
3	Kodakara (Addl)	Mattathoor	64	Completed	
4	Kodakara (Addl)	Mattathoor	65	Completed	
5	Kodakara (Addl)	Mattathoor	62	Completed	
6	Kodakara (Addl)	Mattathoor	56	Completed	
7	Vellankalloor	Mattathoor	63	Completed	
8	Chavakkad Addl	Kadappuram	27	Not Started	✓
9	Kodakara (Addl)	Mattathoor	21	Not Started	✓

ABSTRACT	
Sanctioned	9
Completed	7
Completed with LS GD Fund	
Non Started	2

PALAKKAD					
2016-17					
UPGRADATION					
AGENCY- PWD					
Head of Account -4235-02-102-90(P)					
Unit Cost- 1 LAKH					
G.O.(Rt)No.525/2016/SJD Dt.15/11/2016					
ICDS/A7/3187/16 dt.23/11/2016					
Sl.No	I CDS	Panchayath	AWCNo.	Present status	Remarks
1	Thrithala	Thrithala	2	Not Started	
2	Thrithala	Thrithala	4	Not Started	
3	Thrithala	Thrithala	25	Not Started	
4	Thrithala	Thrithala	22	Not Started	
5	Thrithala	Thrithala	91	Not Started	
6	Palakkad (Addl)	Kongad	42	Not Started	
7	Palakkad (Addl)	Kongad	43	Not Started	
8	Palakkad (Addl)	Kongad	45	Not Started	
9	Palakkad (Addl)	Kongad	59	Not Started	
10	Palakkad (Addl)	Kongad	61	Not Started	
11	Palakkad (Addl)	Kongad	62	Not Started	
12	Palakkad (Addl)	Kongad	63	Not Started	
13	Palakkad (Addl)	Kongad	67	Not Started	
14	Palakkad (Addl)	Kongad	68	Not Started	
15	Kuzhalmandam	Peringattukkuris	80	Not Started	
16	Kuzhalmandam	Peringattukkuris	84	Not Started	

ABSTRACT	
Sanctioned	16
Completed	
Completed with LSGD Fund	
Non Started	16

MALAPPURAM					
2016-17					
UPGRADATION					
AGENCY- PWD					
Head of Account -4235-02-102-90(P)					
Unit Cost- 1 LAKH					
G.O.(Rt)No.525/2016/SJD Dt.15/11/2016					
ICDS/A7/3187/16 dt.23/11/2016					
Sl.No	I CDS	Panchayath	AWCNo.	Present status	Remarks
1	Wandoor(Addl)	Thiruvali	66	Not Started	
2	Wandoor(Addl)	Thiruvali	61	Not Started	
3	Wandoor(Addl)	Thiruvali	50	Not Started	
4	Wandoor(Addl)	Thiruvali	56	Not Started	
5	Wandoor(Addl)	Thiruvali	58	Not Started	
6	Wandoor(Addl)	Thiruvali	65	Not Started	
7	Wandoor(Addl)	Thiruvali	67	Not Started	
8	Wandoor(Addl)	Thiruvali	68	Not Started	
9	Wandoor(Addl)	Thiruvali	76	Not Started	
10	Wandoor(Addl)	Thiruvali	77	Not Started	
11	Wandoor(Addl)	Thiruvali	64	Not Started	
12	Wandoor(Addl)	Thiruvali	78	Not Started	
13	Wandoor(Addl)	Thiruvali	69	Not Started	
14	Wandoor(Addl)	Thiruvali	71	Not Started	
15	Wandoor(Addl)	Thiruvali	70	Not Started	
16	Wandoor(Addl)	Thiruvali	55	Not Started	
17	Wandoor(Addl)	Thiruvali	57	Not Started	
18	Wandoor(Addl)	Thiruvali	62	Not Started	
19	Wandoor(Addl)	Thiruvali	51	Not Started	

ABSTRACT	
Sanctioned	19
Completed	
Completed with LSGD Fund	
Non Started	19